Priority Project Downtown Streetscape Enhancements:				
Note: Appropriate approvals from Council/property owners and other levels of government will need to be confirmed and this will impact anticipated timelines				
Tasks /Actions	**Lead**	**Support**	**Timelines (Week/month)**	**Resources needed**
Construct and install benches and planters with appropriate flower/shrubs	Sarah Wills	Business community to maintain planters	Now/pending funding	Tree re-locator machine External funding sources for greening projects (check with CAO Brian Brown) and determine who applies. (note Town has existing Trillium grant and only one of these can be in place at one time)
Main Street Walkway project (Stedmans to Metro) : Re-surface with pavers , enhance compound at Mad Outdoors with greenery and benches		Eid,John, Ted, Beth, Val, Jim, Neil, Gerard	"	Fund-raising events ?

Clean streets/public /private properties of winter debris, cigarette butts, etc				
Confirm design and budget for solar powered light standards				
Confirm location (eg Beer Store/Afelskie's/, Grumbling Grannies and approach Township, Province, and County regarding installing pedestrian cross-walks				

Priority Project : Waterfront Improvements				
Note: Appropriate approvals from Council/property owners and other levels of government will need to be confirmed and this will impact anticipated timelines				
Tasks /Actions	**Lead**	**Support**	**Timelines (Week/month)**	**Resources needed**

			(Week/month)	
Double the width of the boat launch	Twp/ KAPOA		2014	
Produce hazards map of Lake Kaminiskeg, with copies at the boat launch and make it e-accessible	KAPOA		2014	
Implement concept design for beach amphitheatre	Twp		2015+	
Formalize the waterfront plan/strategies	Twp		2015+	
Relocate/improve picnic shelter	"		2015	
	"		2015+	
Beautify wastewater plant	Horticulture society, with Twp and community			
Waterfront 2 Group	**Form A Committee !**			
Reclaim a small shoreline area of the	Hort Society, Twp		Now	Hort Society

beachfront to allow a natural shoreline growth to happen, creating a natural habitat				Ontario Parks Algonquins of Ontario Biologist
Create a water conservation garden, as per Carleton U plan This would serve to educate about the water treatment plant	Schools, Seniors, Community Living		This season (raised beds- Seniors) Community garden	
Implement signage and education program for the waterfront				
Improve picnic and bench areas				
Explore installing composting outdoor washrooms				Commercial composting toilet companies Schools , education programs Seniors

Signage (group one)				
Tasks /Actions	**Lead**	**Support**	**Timelines (Week/month)**	**Resources needed**
Entrance signs- make them significant: wood beams, rocks, new logo promoting the Twp of Madawaska Valley (see Twp marketing plan	Economic Development Tourism /Twsp Horticulture Society	Twsp Council Business community Community organizations	1-3 years	Support of local residents, companies
Implement smaller wayfinding signs that have same thematic look as entrance signs				
Get approvals from authorities: Province, County, Twp, Private property owners				
Signage (group two)				
Form do-it committee/working party	May 2 discussion group			
Finalize sign designs		Signage committee		(like design in Carleton U Report)

Choose locations				
Get approvals from Twp, property owners		Ministry of Transport		
Source materials				
Fundraise				
Assemble signs on site				